

SECRET

OXC-2562

Copy 3 of 7

8 November 1961

25X1A

ILLEGIB

Attention: [REDACTED]

Subject : Authorization for Continuance of Certain
Work under Terminated Contract CC-28441

Gentlemen:

Pursuant to Headquarters conference held on 8 November 1961 relative to subject contract as terminated by Headquarter's TWX 5045, you are hereby authorized to continue the reasonable and necessary effort to complete the following phases of work under this terminated contract all of which should be accomplished on or before 1 December 1961.

- a. The preparation and submission of a final report summarizing technical progress to the effective termination date, 8 November 1961, which report should set forth such diagrams and text as may be appropriate to indicate the substance of technical progress accomplished. The report should be in such form and sufficiently complete in coverage as to provide a basis for evaluating performance and the percentage of completion at the time of termination. Further, it should include such suggestions as the Contractor may have for further research of benefit to the 'C' Program.
- b. Completion and delivery of simulation equipment.
- c. Completion of fabrication and/or procurement of equipment originally intended for installation in the [REDACTED]

25X1A
25X1A

It is contemplated that all residual inventory, whether consisting of Government-furnished equipment or deliverable items under the contract, shall be delivered to Project OXCART Depot, except that (1) items of

SECRET

74
CLASSIFICATION
DECLASSIFIED
OASD CHIEF OF STAFF TS S C
NEXT REVIEW DATE: 70/12
AUTH. HR 70-2
DATE 170272 REVIEWER: 0 0956

SECRET

25X1A office and other equipment obtained from [REDACTED] be returned directly to the source from which it was obtained, and (ii) the simulation equipment, above mentioned, shall be delivered to the sub-Depot at the

25X1A [REDACTED] As a matter of information, the pulsing unit incorporated in the simulation equipment is on informal loan from Lincoln Laboratory to Mr. Naka. Proper transfer of accountability for this unit should therefor be accomplished by the Government.

25X1A In connection with completion of fabrication and delivery of the INS equipment, it is recognized that some continued effort and supervision by [REDACTED] is desirable.

From discussions held, it appears at this time reasonable to suppose that after completion of the above work and normal invoicing therefor, a no-cost settlement will be in order, toward which goal the parties will direct termination efforts.

Very truly yours,

25X1A

[REDACTED]
Contracting Officer

25X1A
ACCEPTED:

[REDACTED]

SECRET